NI g

iy il

I. HEADIN

DATE:

SUBJECT:

FROM:

TO:

POLREP #& -

United States Environmental Protection Agency
Pollution Report

il

|

" i

306783

November 9, 1999

Pollution Report for the Lake Underground Storage Site, Painesville Township, Lake
County, Ohio

Jim Augustyn, OSC, USEPA Region V ERB, Westlake, Ohio
Joe Fredle, OSC, USEPA Region V ERB, Westlake, Ohio

K. Mould, U.S. EPA, OSWER, WashingtonD.C. ..................... (VIA LAN)
R. Karl, Chief, ERB, Chicago, IL ........... ... ... ... .. ........ . (VIA LAN)
J. El-Zein, ERB, Chief RS-1, USEPA Region V, Gross lle .............. (VIA LAN)
B. Messenger, ERB, ESS, USEPA Region V, Chicago, IL .............. (VIA LAN)
B. Kush, ERB, Chief, Oil Sec, USEPA Region V, Chicago, IL, .......... (VIA LAN)
A. Lilly, ERB, ESS, ERB, USEPA Region V, Chicago, IL .............. (VIA LAN)
D. Tanaka, USEPA Region V, ORC, Chicago, IL ..................... (VIA LAN)
V. Narsete, ERB, USEPA Region V, Chicago, IL ..................... (VIA LAN)
K. Clouse, Ohio EPA, Columbus, OH. ..................... (FAX 614-644-3250)
S. Shane Ohio EPA, Columbus, OH ....................... (FAX 614-728-1717)
D. Crist, ODNR DOG, Columbus, OH ..................... (FAX 614-268-4316)
N. Niehaus, Lake County Health District, Painesville, OH .. .. ... (FAX 440-350-2548)
L. Thompson, Chief, Painesville Twp FD, Painesville Twp, OH .. (FAX 440-354-3514)
N. Koch, CFMC, USEPA, Cincinnati, OH . ......................... (VIA LAN)
M. McEwen, CDR, USCG, Arlington, VA ........... (mmcewen(@ballston.uscg.mil)
M. Chezik, US Dept Interior, Phil. PA ............... (michael_chezik@)os.doi.gov)
T. Ferring, Lt, USCG, Case Officer, Arlington, VA ... ... (tferring@ballston.uscg.mil)
D. Pugh, LT, USCG Cleveland MSO, Cleveland, OH .......... (FAX 216-522-3290)
Duty Officer, NRC, Washington, D.C. ............................. (BY FAX)
AQ. Marouf, ERB, Health & Safety, Chicago, IL .................... (VIA LAN)
OPA Funded Removal

Start Date: September 16,1999

IL BACKGROUND

Site No: FPN G99032
NPL Status: Non-NPL
Response Authority OPA

State Notification: OEPA
Completion Date: TBD

Latitude: 41°43'43.37" N
Longitude: 81°16'43.29" W

CERCLA Incident Category: Removal - OPA funded
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I11.  SITE INFORMATION
A. Incident Category: Removal-OPA funded
B. Site Description

1. Site location and background

Lake Underground Storage (LUS) site (a.k.a Nacelle Land Management Corporation) is a 73-acre, inactive
brine facility located at 675 Lakeshore Boulevard in Painesville Township, Lake County, Ohio. The site is
located northwest of the city of Painesville and adjacent to Mentor Marsh State Nature Preserve, which
empties into Lake Erie. A detailed description of the background can be found in the initial POLREP.

Iv. RESPONSE INFORMATION
A. Situation

1. Current situation

Refer to initial POLREP for detailed response information.

2. Removal actions to date: (November 1 through 6, 1999)

ERRS continued to solidify contaminated oil sludges and sediments from the lagoon with fly ash. On
November 2, 1999, ERRS initiated off-site transportation and disposal operations. As of November 5,
1999, approximately 1,344 tons of solidified oil sludge were disposed of at Waste Management’s Geneva
Landfill located in Geneva, Ohio and the American Landfill located in Waynesburg, Ohio.

ERRS continued 24-hour de-watering operations to hasten the removal of water from the lagoon. As of
November 6, 1999, a total of 1,939,950 gallons of water were discharged into the sanitary sewer. Twenty-
four hour de-watering operations were discontinued on November 6, 1999.

B. Next Steps

- Complete de-watering of the lagoon (anticipated, November 12, 1999).

- Research transportation and disposal options for off-site solidification of contaminated sludges and
sediments from the lagoon at a local landfill.

- Site-specific [AG was submitted to USCG for funding of removal actions.
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> Key Issues

OSC Augustyn requested FPN ceiling increase from $425,000 to $1,000,000 on November 4,
1999.



V. COST INFORMATION

Cost as of 11/05/99:

ERES $ 199,246
EPA/USGC $ 9,672
START $ 17,220

TOTAL $ 226,138

VI. DISPOSITION OF WASTES
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WATER DISPOSAL SUMMARY

DATE WASTE VOLUME DISPOSAL
10/07 thru Lagoon Water 1,412,575 gallons | Sanitary Sewer
10/31/99
[1/01/99 Lagoon Water 91,425 gallons Sanitary Sewer
[1/02/99 Lagoon Water 103,800 gallons Sanitary Sewer
[1/03/99 Lagoon Water 103,325 gallons Sanitary Sewer
11/04/99 Lagoon Water 120,675 gallons Sanitary Sewer
11/05/99 Lagoon Water 108,150 gallons Sanitary Sewer

CUMULATIVE TOTAL 1,939,950 gallons | Sanitary Sewer
SOLIDIFIED OIL SLUDGE DISPOSAL SUMMARY
DATE WASTE QUANTITY* DISPOSAL
11/02/99 Solidified Oil Sludge | 96 tons Geneva Landfill
11/03/99 Solidified Oil Sludge | 288 tons Geneva Landfill
11/04/99 Solidified Oil Sludge { 432 tons Geneva Landfill
11/05/99 Solidified Oil Sludge | 528 tons Geneva Landfill and American Landfill
CUMULATIVE TOTAL 1,344 tons Geneva Landfill and American Landfill

*

= Approximate quantities.






